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Forest Hills Playground 

Project Update – April 21, 2014 
 
Brief Description: The Forest Hills Playground Project will bring a renovated playground 
and new park amenities to the park, located between Brandywine Streets and Chesapeake 
Streets, NW.  
 
Community Engagement: 
 

A. Community meeting held on November 27, 2012. 
B. Community meeting held on December 18, 2012. 
C. Community meeting held on April 10, 2013. 
D. Community design day held on May 5, 2013. 
E. Community meeting held on September 12, 2013. 
F. Once construction commences, monthly project updates will be posted to the project 

website and emailed to residents that previously signed in at community meetings. 
The project page is located here: http://dpr.dc.gov/page/play-dc-forest-hills-
playground-renovation 

 
Project Updates: 
 

A. DGS & DPR project team have reviewed proposals for a General Contractor, and an 
award is expected in early May 2014. 

B. Construction is estimated to begin in June 2014. The playground will be closed 
during the construction phase. The tennis courts will remain open, although there 
may be times during the construction that they will be closed to ensure patron safety 
at the park. Notice will be provided in advance.  

C. Construction substantial completion date: September 30, 2014. 
D. A pre-construction meeting with the community will be held prior to the playground 

closing for construction. Additional details about site impacts will be provided at that 
time. The meeting date and time has not yet been scheduled. 

E. The concept design is attached to the second page of this update. 
 
Project Contact Information: 
 

A. DPR point of contact – Stacie West (stacie.west@dc.gov) 
B. DGS project manager – Carolina Trujillo (carolina.trujillo@dc.gov)  
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